


Phasing Dates

Phase #1A:

- Patton Avenue (183 - Toaster)
- New Hergotz (Connection to Dalton)
- *Est. September 2026 - Est. February 2027*


Phase #1B:

- Patton Avenue (Toaster - Ramirez)
- Ramirez Extension
- *Est. December 2026 - Est. April 2027*



Phasing Key

- Road Open
- Road Closed
- Under Construction




Phasing Dates

Phase #2:

- Dalton Lane (North)
- Est. April 2027 - Est September 2027

Phasing Key

-  Road Open
-  Road Closed
-  Under Construction



Dog's Head Phase #2


Phasing Dates

Phase #3:

- Dalton Lane (South)
- *Est. September 2027 - Est. January 2028*

Phasing Key

-  Road Open
-  Road Closed
-  Under Construction



Dog's Head Phase #3